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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Shot the elevations of OBG lifts 9E/10E while the Subarc ROOT pass weld was in progress for the top
splice joint with the assistance of Philip He.
- Prepared to shoot 4 points located the W2W South and North Hinge K pipe beam assemblies. Set up
backsights and was ready to survey with the ABF surveyors and the IPMC technician when adjustments
have been made. ABF had to perform additional chipping on the bottom of the west vertical face of the W2
cap beam to enable pipe beam assembly movement. It was discovered during the adjustments of the
W2W Hinge K pipe beams that the neoprene donuts placed around the Macalloy rods used for a grout
blockout had inelastically compressed. Therefore the assembly the neoprene blockout donut wasn't
providing a seal from grout intrusion into the assembly box. Since the pipe beam assembly had to be
pushed back towards the east more the concrete at the bottom was in the way. See Bob Brignano's diary
for additional details and photos.
- Continued to prepare for upcoming survey tomorrow on the W2W Hinge K pipe beam assemblies.
- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.
- See Bob Brignano's diary for ABFs labor, equipment, and operations in regards to the Hinge K pipe beam
assembly alignment.

Attachment

ABF laborers chipping concrete beneath the North W2W Hinge K pipe
beam assembly after it was discovered that the assembly needed to be

moved back.

IPMC technician measuring the North W2W Hinge K pipe beam
assembly.
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